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Project Web Site: http://www.wsdot.wa.gov/Projects/SR410/NofMeyersRdPaving/

SR 410/N of Meyers Rd E to 214th Ave E - Paving
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2010

Q3 2013

Environmental Complete

Right of Way Complete

Q1 2014

Contract Advertisement

Operationally Complete

Q1 2015

Q4 2015

PIN:

Region:

State Route:

Current Status:

341023A

Olympic

SR 410

Construction

As of Date:

Regional Admin:

Legislative Districts:

May 2015

K. Dayton

31

Project Information

Project Description

Pavement condition rating is projected to drop below the adopted standard.  By overlaying the 
existing roadway with hot mix asphalt, the existing pavement condition rating will be increased 
to be within adopted standards.

Contractor

Anticipated Project Benefits

008741 - Tucci & Sons, Inc. - $1,224,269.15 - 5/18/15

Award Amount:

Change Orders Web Site:


